

Report for Week Ending 29 February 1956  
from  
RECORDS DISPOSITION BRANCH

25X1A9a

Project 5-70 - Office of Training [REDACTED]

25X1A6a

The records control schedule covering the records of the [REDACTED] and Policy Staff, the [REDACTED] the [REDACTED] and the records of the JOP Program have been coordinated, approved and signed.

25X1A6a

25X1A6d

[REDACTED]

Project 5-77 - (OCI), 6-15 - (DDI) and 6-23 - ( [REDACTED] )

25X1A7a

No change from previous report.

Project 6-11 - Office of Personnel [REDACTED]

25X1A9a

25X1A9a

25X1A6a

Was informed by Mr. [REDACTED] that a records control schedule has been requested for the [REDACTED]. This decision was based upon the fact that the CIA Credit Union System receives general supervision and guidance from the Chief, Benefits and Casualty Division. The survey has been initiated and the schedule will be attached to but not a part of the Division schedule. Project is 41% complete.

25X1A9a

Project -- Medical Staff. [REDACTED]

The review of the Records Management Program is progressing. Project is 10% complete.

25X1A9a

Project -- DD/S. [REDACTED]

25X1A9a

An inventory of the records in the Registry Section of the DD/S area has been made. However, a records control schedule for those records will be held in abeyance until another meeting is held with Mr. [REDACTED] relative to the additional records in the Office that will be covered by the Schedule. Project is 15% complete.

25X1A9a

[REDACTED]